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Dear Sir/Madam
Operation Resilience – London Road, Horndean
As you are aware Hampshire County Council is currently carrying out a variety of maintenance treatments based around extending the resilience and life of the road network.  Operation Resilience is essentially an investment in Hampshire’s roads for the long term, marking a substantial shift in emphasis from reactive to planned maintenance – which is much more cost effective in the long run, making them more resilient to the effects of extreme weather, such as snow and ice, and increasingly heavy traffic.  

As part of the Operation Resilience Programme, it is Hampshire County Council’s intention to resurface  London Road, Horndean from Havant Road roundabout north to the A3 on slip roundabout.  However this work overlaps with the proposed development work adjacent to the Brewery in London Road which will be subject to a Section 278 agreement, enabling the developer to make some alterations to the footway and carriageway as well as resurface the road.

To ensure that the councils resurfacing work can go ahead in a reasonable timescale and ensuring that this work is then not disturbed or excavated when the developer carries out their Section 278 works, a meeting has taken place between the two parties and it has been agreed that Hampshire County Council will reduce its scheme by approximately 150m and start the works outside property no 28 at the limit of the developers carriageway improvements.  (I attach a plan showing the length of the councils resurfacing in red and the element of overlap that will be carried out as part of the Section 278 works shown in yellow).
The resurfacing works are preliminarily programmed to start in March 2012 subject to the winter weather and are expected to last for approximately 8 days, during which time the road will be closed to through traffic.  The timings of the closure are still to be agreed as well as whether or not the road will be open during evenings and weekends. In addition discussions are in progress with the Highways Agency as our works will affect the A3 southbound off slip.

Prior to the resurfacing some kerbing, footway and drainage works will be undertaken along the length of the resurfacing works and this work will start sometime in the next few weeks and last for approximately 6 weeks.  These preparatory works will be carried out under temporary traffic lights. 
During both the preparatory works and the resurfacing every effort will be made by our contractor Amey, to allow vehicular access to and from properties and businesses.  

Later in the new year when we have a firmer programme for the preparatory works as well as the resurfacing my colleagues will be in touch to advise you detailed start dates and the programmes of works.

I hope this information is useful and should you have any queries please do not hesitate to contact the Operation Resilience team at Petersfield office or email – operation.resilience@hants.gov.uk.
Yours faithfully
Stuart Giddings

Operation Resilience

Director of Economy, Transport and Environment

Stuart Jarvis BSc DipTP FCIHT MRTPI

Call charges and information apply see www.hants.gov.uk
Your name and address will be recorded in our database and may be made available to others only in accordance with the Data Protection Act

